GANTT CHART

PROJECT TITLE	CIS 350 Summer 2025 Term Project	PROFESSOR'S NAME	Ali Raza
GROUP MEMBERS	Noelia Doman, Nate Tillery, Aliece Bradley	DATE	5/20/25

					PCT OF							PLAN	INING											IMPLI	EMEN	ITATIO	ON								PRES	SENTA	TION				
TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	TASK		Wi	EEK 1				WE	EK 2				WEE	(3				WEE	K 4				٧	VEEK	5				WEE					w	VEEK :	7	
					COMPLETE	U	1 T	W R	F	S I	U M	T	N R	F S	U	M	T W	R	F S	U	М	T W	V R	F	S	U N	1 T	W	R	F S	U	M	T W	R	F	S U	М	T	w	R	F S
Project Planning						4 :	5 6	7 8	9	10 1	11 12	2 13 1	4 15	16 1	7 18	19 2	20 21	22	23 2	4 25	26	27 2	8 29	30	31	1 2	2 3	4	5	6 7	8	9 1	0 1	12	13 1	14 1	5 16	17	18	19 2	20 2
Brainstorming	All	5/7/25	5/14/25	7	100%																																				\top
GitHub setup	All / Noelia	5/13/25	5/16/25	3	100%																																				
Project Proposal	All / Nate	5/14/25	5/18/25	4	100%																																				
Requirements Doc Rough Draft	Aliece	5/16/25	5/21/25	5	100%																																				
Project Proposal Review	All	5/18/25	5/21/25	3	100%																																				
Requirements Doc Input	Nate, Noelia	5/21/25	5/24/25	3	100%																																				
Requirements Doc Submission	All	5/23/25	5/26/25	3	100%																																				
Use Case Document	Nate	5/24/25	5/27/25	3	100%																																				
Extended Use Case Document	Noelia	5/24/25	5/27/25	3	100%																																				
Gantt Chart Creation	Aliece	5/30/25	6/2/25	2	100%																																				
Website Development																									······																
Website Build + Development	All	5/24/25	6/9/25	15	70%																																				
GUI Skeleton	Aliece	5/24/25	6/9/25	15	60%																																				
Initial Weather Art Design	Nate, Noelia	5/24/25	5/27/25	3	100%																																				
Weather API Integration	Noelia	5/24/25	5/28/25	4	100%																																				
City Search Feature	Noelia	5/24/25	5/28/25	4	100%																																				
Location Input System	Noelia, Nate	5/24/25	5/30/25	6	100%																																				
Game Feature Design	All / Aliece	5/24/25	5/30/25	6	90%																																				
Login System	Nate	5/27/25	6/9/25	12	80%																																				
Game Feature Implimentation	Aliece	5/27/25	6/9/25	12	10%																																				
Local Storage Integration	Nate	5/30/25	6/9/25	9	10%																																				
Diagram Creation & Submission	All	5/30/25	5/30/25	0	100%																																				
Finalize & Present																																									
6/5 Checkin presentation	All / Aliece	6/2/25	6/4/25	2	90%																																				
Final Debug and Testing	All	6/6/25	6/15/25	9	20%										-																										
Final Submission	All	6/15/25	6/17/25	2	0%	-				-					-																		_	-					ļļ		