Group Project Checkpoint

Noelia Doman, Nate Tillery, Aliece Bradley

Hello!



Noelia Doman Primary Developer



Aliece Bradley
Project Manager



Nate Tillery
Jack of all Trades

Our Project

- Weather Website
 - Enter Your location
 - Get the weather
 - Also will have a game feature
 - And a settings menu for things such as °F vs. °C, theme, etc.
- Uses a free online API
- https://noeliadoman.github.io/Doman-Bradley-Tillery/website/

GANTT CHART

 PROJECT TITLE
 CIS 350 Summer 2025 Term Project
 PROFESSOR'S NAME
 Ali Raza

 GROUP MEMBERS
 Noelia Doman, Nate Tillery, Aliece Bradley
 DATE
 5/20/25

TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF	PLANNING										IMPLEMENTATION									PRESENTATION										
					TASK	WEEK 1			WEEK 2				WEEK 3				WEEK 4				WEEK 5					WEEK 6				WEEK 7					
					COMPLETE	UN	T	WR	FS	U	M T	WR	F S	U	M T	WF	R F	SU	M	T W	R	F S	U	A T	W	R F	S	U M	T W	RI	FS	UM	T	WR	FS
Project Planning						4 5	6	7 8	9 10	0 11	12 13	14 1	5 16 1	7 18	19 20	21 2	2 23	24 2	5 26 2	7 28	29 3	0 31	1 2	2 3	4	5 6	7	8 9	10 11	12 1	3 14	15 16	17	18 19	20 21
Brainstorming	All	5/7/25	5/14/25	7	100%																														4.4
GitHub setup	All / Noelia	5/13/25	5/16/25	3	100%																			I									III		
Project Proposal	All / Nate	5/14/25	5/18/25	4	100%																			T									T		
Requirements Doc Rough Draft	Aliece	5/16/25	5/21/25	5	100%		T					-												T											
Project Proposal Review	All	5/18/25	5/21/25	3	100%		T	i	T															T									TT		
Requirements Doc Input	Nate, Noelia	5/21/25	5/24/25	3	100%		T																	T									T		
Requirements Doc Submission	All	5/23/25	5/26/25	3	100%										Ť																				
Use Case Document	Nate	5/24/25	5/27/25	3	100%		T	T	Ī														115	Ť									TT		
Extended Use Case Document	Noelia	5/24/25	5/27/25	3	100%		T							m	T	TÎ.								T									T		
Gantt Chart Creation	Aliece	5/30/25	6/2/25	2	100%		T								***************************************				TI														TT		
Website Development																																			
Website Build + Development	All	5/24/25	6/9/25	15	70%	i.				I																						11.	1 1		Æ
GUI Skeleton	Aliece	5/24/25	6/9/25	15	60%		T	Ť	Ť						Ť	1													Ť				TT	11	
Initial Weather Art Design	Nate, Noelia	5/24/25	5/27/25	3	100%		1-1	7	1							1													1				111	1	
Weather API Integration	Noelia	5/24/25	5/28/25	4	100%		tri	7	1					T	<u>1</u>	T.				T w				Ť									tot		
City Search Feature	Noelia	5/24/25	5/28/25	4	100%		T	1								<u>†</u>					T I			1	1				<u>†</u>				111	1111	1
Location Input System	Noelia, Nate	5/24/25	5/30/25	6	100%		TT	T	T						i	T								Ť	T			111111111111111111111111111111111111111	Ī				TT	7	T
Game Feature Design	All / Aliece	5/24/25	5/30/25	6	90%		Ti	T							1	T								1									TT	1111	
Login System	Nate	5/27/25	6/9/25	12	80%		TT	T							-1														T	Ť			TT	7	
Game Feature Implimentation	Aliece	5/27/25	6/9/25	12	10%		T	T	T						1	<u></u> -													1				T		
Local Storage Integration	Nate	5/30/25	6/9/25	9	10%		T	m i mmi	T					T	n in	<u>i</u>	Ti Ti												····				TT	1	1
Diagram Creation & Submission	All	5/30/25	5/30/25	0	100%		1	***************************************	1111						1		111																1		
								T							1	1								Ī									TT		
Finalize & Present																																			
6/5 Checkin presentation	All / Aliece	6/2/25	6/4/25	2	90%	1	1 1	1 3								- 1																		10.7	(I
Final Debug and Testing	All	6/6/25	6/15/25	9	0%		Ti	Ť						T	T		T							1									TT		
Final Submission	All	6/15/25	6/17/25	2	0%		i i i i i i i i i i i i i i i i i i i		1							f	m) mi						-	-		-	T								1